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ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 14:45:24

CONTID: C14087         ESTIMATE NO: 0005 PROG 2005

PCN: 14087-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rosita Creek PERCENT TIME:

PROJECT NO: BR 069A-019                   

Rosita Creek

NAME OF ROAD: 069A

PROJECT COUNTIES: CUSTER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 10/16/2006 DATE TIME STARTED 04/05/2006

10090 I-25 FRONTAGE ROAD DATE LET 03/09/2006 DATE WORK BEGAN 04/17/2006

 DATE AWARDED 03/14/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/03/2006 DATE ACCEPTED

LONGMONT CO 80504     303/485-4050 DATE NOTICE TO PROCEED 04/05/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,046,197.76 PARTICIPATING $ $ 328,767.10

AWARD PROJECT AMT: 986,717.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,121.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.44

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS80

88.91%

115,992.04

328,767.10

328,767.10

321,645.17

$

$

$

$

930,205.72

0.00

930,205.72

0.00

930,205.72

-14,800.77

0.00

915,404.95

0.00

AMOUNT DUE 915,404.95 321,645.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 321,645.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.5
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PCN: 14087-BID    ESTIMATE RUN 10/16/2006

PROJECT: BR 069A-019                   ESTIMATE NO: 0005 14:45:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 11.000 11.000

EACH 0.000 0.00

9.00000 11.000 99.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT 2,099.000 2,099.000

SY  0.000 0.00

1.80000 2,099.000 3,778.20

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 1,796.000 1,600.000

SY  0.000 0.00

3.00000 1,600.000 4,800.00

202-00240  
 

0020 *REMOVAL OF FENCE 1,178.000 1,178.000

LF  0.000 0.00

0.35000 1,178.000 412.30

202-01000  
 

0025 REMOVAL OF GUARDRAIL TYPE 3 320.000 320.000

LF  0.000 0.00

8.00000 320.000 2,560.00

202-01130  
 

0030 REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

100.00000 8.000 800.00

202-01300  
 

0035 *SAWING ASPHALT MATERIAL (6 INCH) 175.000 174.000

LF  0.000 0.00

6.00000 174.000 1,044.00

202-05026  
 

0040 UNCLASSIFIED EXCAVATION 680.000 680.000

CY  0.000 0.00

14.00000 680.000 9,520.00

203-00000  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,396.000 2,547.000

CY  849.000 12,310.50

14.50000 3,396.000 49,242.00

203-00060  
 

0050 BLADING 25.000 0.000

HOUR 20.000 1,400.00

70.00000 20.000 1,400.00

203-01500  
 

0055 TOPSOIL 465.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

207-00205  
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PCN: 14087-BID    ESTIMATE RUN 10/16/2006

PROJECT: BR 069A-019                   ESTIMATE NO: 0005 14:45:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) 104.000 104.000

EACH 0.000 0.00

19.00000 104.000 1,976.00

208-00011  
 

0065 *SILT FENCE 3,343.000 3,343.000

LF  0.000 0.00

2.50000 3,343.000 8,357.50

208-00020  
 

0070 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,450.00000 1.000 1,450.00

208-00045  
 

0075 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

208-00070  
 

0080 EROSION CONTROL SUPERVISOR 50.000 30.000

HOUR 20.000 840.00

42.00000 50.000 2,100.00

208-00205  
 

0085 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

210-00011  
 

0090 RESET GROUND SIGN 1.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

210-00810  
 

0095 *SEEDING (NATIVE) 0.540 0.000

ACRE 0.540 405.00

750.00000 0.540 405.00

212-00006  
 

0100 *MULCHING (WEED FREE) 0.540 0.000

ACRE 0.540 405.00

750.00000 0.540 405.00

213-00003  
 

0105 *MULCH TACKIFIER 324.000 0.000

LB  324.000 486.00

1.50000 324.000 486.00

213-00061  
 

0110 *SOIL RETENTION BLANKET (COCONUT) 3,158.000 0.000

SY  3,158.000 6,316.00

2.00000 3,158.000 6,316.00

216-00037  
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PCN: 14087-BID    ESTIMATE RUN 10/16/2006

PROJECT: BR 069A-019                   ESTIMATE NO: 0005 14:45:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 2,203.000 0.000

CY  2,203.000 88,120.00

40.00000 2,203.000 88,120.00

304-06007  
 

0120 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 2,000.000 123.320

TON 1,000.000 78,000.00

78.00000 1,123.320 87,618.96

403-33741  
 

0125 *EMULSIFIED ASPHALT (SLOW-SETTING) 503.000 0.000

GAL 0.000 0.00

4.50000 0.000 0.00

411-10255  
 

0126 RIPRAP (18 INCH) CMO #2 150.000 0.000

CY  150.000 12,750.00

85.00000 150.000 12,750.00

506-00218  
 

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,300.000 0.000

LF  1,300.000 18,200.00

14.00000 1,300.000 18,200.00

606-00301  
 

0135 *TRANSITION TYPE 3G 4.000 0.000

EACH 4.000 3,600.00

900.00000 4.000 3,600.00

606-01370  
 

0140 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 4.000 5,600.00

1,400.00000 4.000 5,600.00

606-02005  
 

0145 *END POST 3.000 0.000

EACH 3.000 285.00

95.00000 3.000 285.00

607-00005  
 

0150 *CORNER AND LINE BRACE POST 7.000 0.000

EACH 7.000 665.00

95.00000 7.000 665.00

607-00010  
 

0155 *FENCE BARBED WIRE WITH METAL POSTS 1,255.000 0.000

LF  1,255.000 2,196.25

1.75000 1,255.000 2,196.25

607-01000  
 

0160 *FENCE (TEMPORARY) 970.000 970.000

LF  0.000 0.00

1.75000 970.000 1,697.50

607-11580  
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PCN: 14087-BID    ESTIMATE RUN 10/16/2006

PROJECT: BR 069A-019                   ESTIMATE NO: 0005 14:45:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *16 FOOT GATE 1.000 0.000

EACH 1.000 375.00

375.00000 1.000 375.00

607-60116  
 

0170 DELINEATOR (TYPE I) 3.000 0.000

EACH 3.000 46.50

15.50000 3.000 46.50

612-00001  
 

0175 DELINEATOR (TYPE III) 3.000 0.000

EACH 3.000 49.50

16.50000 3.000 49.50

612-00003  
 

0180 SIGN PANEL (CLASS I) 3.000 0.000

SF  3.000 52.50

17.50000 3.000 52.50

614-00011  
 

0185 STEEL SIGN POST (U-2) 16.000 0.000

LF  16.000 160.00

10.00000 16.000 160.00

614-00200  
 

0190 *DETOUR 1.000 0.850

L S 0.150 17,250.00

115,000.00000 1.000 115,000.00

621-00425  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.750

L S 0.150 1,500.00

10,000.00000 0.900 9,000.00

625-00000  
 

0200 *MOBILIZATION 1.000 0.973

L S 0.000 0.00

92,000.00000 0.973 89,516.00

626-00000  
 

0205 *EPOXY PAVEMENT MARKING 21.000 0.000

GAL 0.000 0.00

442.00000 0.000 0.00

627-00005  
 

0210 *TRAFFIC CONTROL INSPECTION 146.000 98.000

DAY 48.000 4,704.00

98.00000 146.000 14,308.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 20.000 10.000

DAY 8.000 3,080.00

385.00000 18.000 6,930.00

630-00012  
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PCN: 14087-BID    ESTIMATE RUN 10/16/2006

PROJECT: BR 069A-019                   ESTIMATE NO: 0005 14:45:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *FLASHING BEACON (SOLAR) 6.000 2.000

EACH 1.600 880.00

550.00000 3.600 1,980.00

630-80002  
 

0225 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 2.000

EACH 1.600 78.40

49.00000 3.600 176.40

630-80335  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 9.000

EACH 7.200 79.20

11.00000 16.200 178.20

630-80341  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 10.000

EACH 8.000 88.00

11.00000 18.000 198.00

630-80342  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 1.600 17.60

11.00000 3.600 39.60

630-80343  
 

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 33.000 16.500

EACH 13.200 145.20

11.00000 29.700 326.70

630-80364  
 

0250 CONCRETE BARRIER (TEMPORARY) 2,124.000 1,062.000

LF  849.600 18,691.20

22.00000 1,911.600 42,055.20

630-80370  
 

0255 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A PARTNERING 2,006.910 2,006.910

F A 0.000 0.00

1.00000 2,006.910 2,006.91

700-70011  
 

0265 F/A ASPHALT PAVEMENT INCENTIVE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0270 F/A FUEL COST ADJUSTMENT 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 14087-BID    ESTIMATE RUN 10/16/2006

PROJECT: BR 069A-019                   ESTIMATE NO: 0005 14:45:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0280 F/A ON-THE-JOB TRAINEE 601.600 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $279,175.85 599,532.22CURRENT AMT 702,098.26 $$

CAT NO0300 STRUCTURE L-15-E 

0300 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

202-00400  
 

0305 STRUCTURE EXCAVATION 926.000 926.000

CY  0.000 0.00

6.00000 926.000 5,556.00

206-00000  
 

0310 STRUCTURE BACKFILL (CLASS 1) 287.000 143.500

CY  143.500 5,022.50

35.00000 287.000 10,045.00

206-00100  
 

0315 AGGREGATE BASE COURSE (CLASS 6) 208.000 208.000

CY  0.000 0.00

40.00000 208.000 8,320.00

304-06007  
 

0320 CONCRETE CLASS D (BOX CULVERT) 505.540 386.690

CY  118.850 44,568.75

375.00000 505.540 189,577.50

601-03030  
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PCN: 14087-BID    ESTIMATE RUN 10/16/2006

PROJECT: BR 069A-019                   ESTIMATE NO: 0005 14:45:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-15-E 

0325 REINFORCING STEEL (EPOXY COATED) 109,750.000 109,750.000

LB  0.000 0.00

0.80000 109,750.000 87,800.00

602-00020  
 

0325 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB  0.000 0.00

0.80000 0.000 0.00

0330 *BRIDGE RAIL TYPE 10 137.000 0.000

LF  0.000 0.00

98.00000 0.000 0.00

606-11000  
 

CAT 0300 $49,591.25 316,298.50CURRENT AMT 329,724.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00002  
 

0340 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012  
 

0345 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

620-00020  
 

CAT 0400 $0.00 14,375.00CURRENT AMT 14,375.00 $$

PROJECT TOTAL 328,767.10 $ 930,205.72CURRENT AMT 1,046,197.76 $$


